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Hurricane Irene

Communications

 Issues: Possible power outages and downed phone 
lines across the island

 Recommendations: Keep recommending people 
maintain a battery operated radio at home at all 
times. Radio stations will be used to provide 
information on the Laboratory status.



Hurricane Irene

Preplanning

 Issue: Ensuring everyone onsite is informed of 
onsite planning efforts. Providing information out as 
well as asking for input

 Recommendation: Expand the Severe Weather 
Group to include the Directorate Chief Operating 
Officer (DCOO) for small science. Provide more 
information site wide during the planning effort.



Hurricane Irene

Sheltering

 Issue: BNL does not have the capability to shelter 
people long term.

 Recommendation: Berkner Hall is designated as a 
shelter of last resort for short term. We need to 
develop plans for long term housing off-site if 
buildings are damaged.



Hurricane Irene

Planning

 Issue: Hurricane Timeline plan was not fully utilized 
during the planning for this event.

 Recommendations: Further develop the BNL 
Hurricane Timeline for planning purposes and 
include actions from other departments on BNL 
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Phase 1 - Awareness

Always until 96 Hours from Landfall

Phase  2 - Preparedness 

From <96 Hours to 48 Hours from Landfall

Phase 3 - Readiness 

From <48 Hours to 24 Hours from Landfall
Hurricane Watches Issued

Phase 4 - Incident Response

From <24 Hours to Landfall
Hurricane Warnings Issued

Phase 5 – Response /Recovery 

Landfall and Beyond
Decision to close Lab
Shelter all essential personnel with 
sustained Tropical Force Winds



Questions?
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